
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:02 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 683 Date: 02-Oct-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 120

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny and hot

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 80 - 90

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-1 Extensometer to measure bolt elongations for the following cable bands which
are being done daily during Phases 2 and 3 of load transfer:

16S, 18S, 36S, 38S, 46S, 70S, 72S, 80S, 82S

16N, 18N, 36N, 38N, 46N, 70N, 72N, 80N, 82N

- Today bolts which were measured before and after stressing operations were the following cable bands:

46S, 50S, 46N, 50N, 14N, 16N, 18N, 16S, 18S

The latest list of cable bands which have low gaps to be monitored during Phases 2 and 3 of load transfer
are the following:

34S, 40S, 50S, 66S, 14N, 50N

The measurements were taken by myself, John Lyons, Alex Schmitt and Victor Pereyra. John took the
majority of the readings on the digital dial and recorded the number. Alex, Victor, and myself
positioned/handled the Extensometer on most of the cable band bolts.
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